
 
 
 
 
 
 
 
 
 

AGENDA WITH ANALYSIS 
 
 
 

NOTICE OF MEETING 
STATE PUBLIC WORKS BOARD 

Friday, December 11, 2015 
 
 
 
 

The STATE PUBLIC WORKS BOARD will meet on 
Friday, December 11, 2015, at 10:00 a.m. in 

Room 113, State Capitol, Sacramento, California. 
. 

 
 
Departments with requests for preliminary plan approval are reminded to contact their 
respective capital outlay analyst for an appointment to review plans.  Plan review should be 
scheduled either on the screening meeting date or before that date. 
 
PLEASE NOTE:  Departments with preliminary plans, after Department of Finance staff review, 
please offer a briefing to the Legislative Analyst's Office. 
 
 
 
 
 
Attachment 

 
 
 
 
 

 



-2- 
SPWB, December 11, 2015 Agenda w/Analysis 

 

 
 
 
 

STATE PUBLIC WORKS BOARD 
Friday 

December 11, 2015 
10:00 a.m. 
Room 113 

State Capitol 
Sacramento, California 

 
 
 
 
 
 

I.  Roll Call 
 

 

II.  Approval of minutes from the November 18, 2015 meeting 
 

 

III.  Consent Items Page 3 
 
 

IV.  Action Items Page 32 
 
 

V.  Other Business Page 38 
 
 

VI.  Reportables Page 38 
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CONSENT ITEMS 
 

CONSENT ITEM—1  
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
NEW REDDING COURTHOUSE   
SHASTA COUNTY  
 
Authority: Sections 70371.5 and 70371.7 of the Government Code 
 Chapter 1, Statutes of 2009, Third Extraordinary Session, as amended by 

   Chapter 1, Statutes of 2009, Fourth Extraordinary Session, as reappropriated  
      by the Budget Act of 2012 

 Chapter 33, Statutes of 2011, Item 0250-301-31389 (14) 
 Chapter 25, Statutes of 2014, Item 0250-301-3138 (9) 
  Chapter 10, Statutes of 2015, Item 0250-301-3138 (3) 
 
 
Consider approving preliminary plans 
 

CONSENT ITEMS 

 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 
New Redding Courthouse 

Shasta County 
 

Action Requested 
If approved, the requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.  The authorized scope for this project includes construction a 
new 14-courtroom, approximately 165,000 square feet courthouse in the City of Redding, 
Shasta County.  The project will consolidate court operations from three facilities and will relieve 
the current space shortfall, improve security, and replace inadequate and obsolete buildings in 
Shasta County.  The project will replace operations at the Main Courthouse and Annex on Court 
Street, and two Justice Centers at West Street and Radio Lane. In order to improve security, 
this project will include entrance screening with two screening stations, one magnetometer, one 
x-ray machine, and a building security control room.   
 
Funding and Cost Verification 
This project is within cost.   A total of $19,467,000 has been appropriated for this project. 
Based on the completed preliminary plans, the estimated total project costs are consistent with 
the authorized project costs as shown below.  
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$ 19,467,000  total authorized project costs 
 
$154,671,000  total estimated project costs 
 
$ 10,618,000 project costs previously allocated: $4,590,000 acquisition, $6,028,000 

preliminary plans 
 
$144,053,000 project costs to be allocated: $8,675,000 working drawings, and 

$135,378,000 construction ($117,051,000 contract, $5,980,000 
contingency, $2,352,000 A&E, $9,995,000 other) 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on December 15, 2010, and the 
35-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 
A Real Estate Due Diligence letter (REDD) for this project was completed on November 6, 
2015, and no issues that would adversely affect the beneficial use and quiet enjoyment of the 
project were identified. However, the REDD does advise that the County Property Acquisition 
Agreement be amended prior to the bond sale process to address a use restriction concern. It is 
also noted that the Project should be designed and constructed to ensure that an easement 
given to the City of Redding is not materially impaired. 
 
Project Schedule 
Approve Preliminary Plans:    December 2015 
Complete Working Drawings:   November 2016 
Start Construction:   July 2017 
Complete Construction:    March 2020 
 
 
Staff Recommendation:   Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—2 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
NEW MODESTO COURTHOUSE 
STANISLAUS COUNTY 
 

Authority: Sections 70371.5 and 70371.7 of the Government Code 

  Chapters 21 and 29, Statutes of 2012, Item 0250-301-3138 (22) 

  Chapter 25, Statutes of 2014, Item 0250-301-3037 (1) 

  Chapter 25, Statutes of 2014, Item 0250-301-3138 (12) 

  Chapters 10 and 11, Statutes of 2015, Item 0250-301-3138 (5) 
 

Consider recognizing: 
 

a) a scope change 
 

b) revised project costs     
     

 
 
 

CONSENT ITEMS 

 

STAFF ANALYSIS ITEM—2 
Judicial Council of California 
New Modesto Courthouse  

Stanislaus County 
 
Action Requested 

If approved, the requested action will recognize a scope change and revised projects 

costs. 
 
Scope Description 

This project is not within scope.  The current authorized project scope was recognized by the 
State Public Works Board on July 12, 2010 with estimated costs of $266 million. The project is 
for a new high-rise courthouse of approximately 301,000 square feet with 26 completed 
courtrooms. This project will consolidate court operations from seven facilities and will relieve 
the current space shortfall, increase security, replace deficient courthouses and create 
operational efficiencies through consolidation of court services. The existing project provides 
courtrooms for 22 currently funded judgeships, 2 authorized but unfunded judgeships, and 2 
anticipated but not yet authorized judgeships. 

 
A change in scope is requested.  The Judicial Council has requested a scope change for the 
New Modesto Courthouse project to align with the latest Judicial Workload Assessment (JWA) 
that was ratified by the Judicial Council in December 2014, which indicates that additional 
judgeships are needed in the future to meet the workload demands in this county.  
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The revised scope will include 27 courtrooms and approximately 309,000 square feet, but will 
leave 5 of these courtrooms unfinished for future build-out. The estimated cost to add the 
additional courtroom, which will be left unfinished for future build-out, is approximately $3.8 
million. Leaving 4 additional courtrooms unfinished will reduce costs by approximately $6.6 
million. The net savings associated with this scope change request is $2.8 million.  
 
Incorporating an additional courtroom to accommodate 5 future judgeships now is more   
cost-effective than adding it later. Leaving the courtrooms unfinished for the 5 unfunded 
judgeships also offsets the cost increase of the additional requested courtroom and is consistent 
with the December 2014 JWA and prior actions to reduce construction costs while 
accommodating reasonably anticipated future growth.  
 

On November 20, 2015, Finance notified the chairs of the Joint Legislative Budget, the Senate 
Appropriations, and Assembly Appropriations Committees of its intent to approve the scope 
change of this project and to recommend the Board recognize it no sooner than 20 days from 
that date.  
  

Funding and Cost Verification 

This project is within cost.  The estimated total project budget before the scope change is 

$269,365,000. The changes outlined above will result in a decrease of $2,800,000 to the 

construction phase, which would decrease from $229,321,000 to $226,521,000. The change to 

total project costs will decrease from $269,365,000 to $266,565,000. 

 

$  40,044,000 total authorized project costs 

 

$266,565,000 total estimated project costs  

 

$  24,792,000 project costs previously allocated: acquisition $13,766,000 (land 

cost) and preliminary plans $11,026,000. 

 

$241,773,000 

 

 

 

projects costs to be allocated: working drawings $15,252,000, 

$226,521,000 construction (contract $196,145,000, contingency 

$10,165,000, A&E $3,926,000, and other project costs 

$16,285,000) 

-$   2,800,000 revised project costs (construction) 

 
 

CEQA 

A Categorical Exemption was filed with the State Clearinghouse on August 29, 2013 and the  

35-day statute of limitations expired without challenge. 

 
Real Estate Due Diligence 

Real estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of preliminary plans 
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Project Schedule 

Approve Preliminary plans  January 2017 

Complete Working drawings November 2017 

Start Construction June 2018 
Complete Construction May 2021 
 
 
Staff Recommendation: Recognize a scope change and revised project costs. 
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CONSENT ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA MEDICAL FACILITY  
EMERGENCY GENERATOR CAPACITY UPGRADE 
SOLANO COUNTY 
 
Authority: Section 28 (a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider recognizing revised project costs 

 

 
STAFF ANALYSIS ITEM—3 

Department of Corrections and Rehabilitation 
California Medical Facility 

Emergency Generator Capacity Upgrade 
Solano County 

 
Action Requested 

If approved, the requested action would recognize revised project costs. 
 
Scope Description 

This project is within scope.  The California Medical Facility (CMF) Emergency Generator 
Capacity Upgrade project will upgrade the facility’s emergency power generation system by 
installing three new 2-megawatt emergency generator sets with associated transfer switches 
and switchgear.  Additionally, the scope of this project will include installing an above-ground 
fuel tank, a new building to house the switchgear, and an enclosed equipment yard.  These 
upgrades will operate in conjunction with the existing 2-megawatt emergency generator set to 
supply emergency power needs to the institution during power outages. 

 
Funding and Cost Verification 

This project is within cost.  Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900) 
appropriated $300 million General Fund to the Department of Corrections and Rehabilitation for 
capital outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  
Section 7050(a) of the Penal Code further provides that this appropriation may be used for the 
design and construction of dental and medication distribution and infrastructure improvements 
at state prison facilities.  

On August 10, 2012, the Board established the scope, cost, and schedule of this project, 
allocating $7,192,000 from this appropriation to complete design and construction for this 
project.  On January 13, 2014, the Board took an action to approve preliminary plans and 
recognize revised project costs for this project in the amount of $8,348,000.  Subsequent to this 

CONSENT ITEMS 

CONSENT ITEMS 
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action, on October 2, 2015, the Department of Finance approved the award of the construction 
contract to the lowest qualified bidder.  A revised project cost estimate was prepared based on 
the actual construction contract award amount.  Based on this new estimate, the current total 
estimated project cost is $8,289,000, which is a decrease of $59,000.  This action would 
recognize these revised project costs, as detailed below.  

 
$ 8,348,000 total authorized project costs 

$ 8,289,000 total estimated project costs 

$ 8,348,000 project costs previously allocated: $415,000 preliminary plans, $566,000 working 
drawings, and $7,367,000 construction ($5,974,000 contract, $418,000 contingency, 
$430,000 A&E, $503,000 other project costs, and $42,000 agency retained items) 

$      59,000 project costs net decrease: a decrease of $95,000 working drawings and an increase of 
$36,000 construction (a decrease of $174,000 contract and $12,000 contingency, and 
an increase of $82,000 A&E, $102,000 other project costs, and $38,000 agency 
retained items) 

  
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 25, 2012, and the 35-day 
statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

A Summary of Conditions Letter for this project was completed on December 5, 2013, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of the project were 
identified.  
 
Project Schedule 

Approve preliminary plans  January 2014  
Complete working drawings  January 2015 
Start construction   October 2015 
Complete construction  September 2016 
 
 
Staff Recommendation: Recognize revised project costs. 
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CONSENT ITEM—4 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA MEN’S COLONY - WEST FACILITY 
EMERGENCY POWER GENERATION SYSTEM UPGRADE 
SAN LUIS OBISPO COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider recognizing revised project costs 

 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Department of Corrections and Rehabilitation 

California Men’s Colony-West Facility 
Emergency Power Generation System Upgrade 

San Luis Obispo County 
 
Action Requested 

If approved, the requested action would recognize revised project costs. 
 
Scope Description 

This project is within scope.  This project includes the installation of a new centralized standby 
generator system, an above-ground fuel tank, related electrical switchgear, and a new metal 
building to house the switchgear for the California Men’s Colony-West Facility.  The building will 
include interior lighting and a fire alarm system.  A new 12,000-gallon diesel fuel tank and two fully 
redundant generators will be provided and located outside of the new building.  The new 
installation will include a 12-foot high chain link fence with perimeter lighting and two vehicle 
access gates.  
 
Funding and Project Cost Verification            

This project is within cost.  Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900) 
appropriated $300 million General Fund to the Department of Corrections and Rehabilitation for 
capital outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  
Section 7050(a) of the Penal Code further provides that this appropriation may be used for the 
design and construction of dental and medication distribution and infrastructure improvements 
at state prison facilities. 
 
On December 13, 2013, the Board established the scope, cost, and schedule of this project, 
allocating $6,168,000 from this appropriation to complete design and construction for this 
project.  On September 12, 2014, the Board took an action to approve preliminary plans and 
recognize revised project costs for this project in the amount of $6,871,000.  Subsequent to this 
action, on June 25, 2015, the Department of Finance approved the award of the construction 
contract to the lowest qualified bidder.  A revised project cost estimate was prepared based on 

CONSENT ITEMS 
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the actual construction contract award amount.  Based on this new estimate, the current total 
estimated project cost is $6,487,000, which is a decrease of $384,000.  This action will 
recognize these revised project costs, as detailed below. 

 

$6,871,000 total authorized project costs 

$6,487,000 total estimated project costs 

$6,871,000 project costs previously allocated:  $191,000 preliminary plans, $376,000 
working drawings, and $6,304,000 construction ($4,744,000 contract, $332,000 
contingency, $400,000 A&E, $704,000 other project costs, and $124,000 agency 
retained items) 

$   384,000 project costs net decrease:  a decrease of $91,000 working drawings and 
$293,000 construction (a decrease of $421,000 contract and $29,000 
contingency, and an increase of $85,000 A&E, $65,000 other project costs, and 
$7,000 agency retained items) 

 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 12, 2014, and the 35-day 
statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

A Summary of Conditions Letter covering the property impacted by this project was completed 
on June 27, 2014, and no issues that would adversely affect the beneficial use and quiet 
enjoyment of this project were identified. 
 
Project Schedule 

Approve preliminary plans September 2014 
Complete working drawings March 2015 
Start construction June 2015 
Complete construction August 2016 
 
 
Staff Recommendation: Recognize revised project costs. 
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CONSENT ITEM—5 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
FOLSOM STATE PRISON 
CELL BLOCK FIVE FIRE/LIFE SAFETY UPGRADE 
SACRAMENTO COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider recognizing revised project costs 

 

 

STAFF ANALYSIS ITEM—5 

Department of Corrections and Rehabilitation 
Folsom State Prison 

Cell Block Five Fire/Life Safety Upgrade 
Sacramento County 

 
Action Requested 

If approved, the requested action would recognize revised project costs. 
 
Scope Description 

This project is within scope.  This project will design and construct fire/life safety 
improvements to the existing Cell Block Five (60,100 gross square feet) housing unit and dining 
hall at Folsom State Prison (FSP).  The project will include the installation of a fire suppression 
system in each of the 328 cells, overhead fire sprinklers in the remainder of the building, and a 
central reporting fire alarm and smoke detection system.  These systems will be monitored and 
at a minimum, audible and visual alarms must sound at the facility’s Central Control Room. 

 
Funding and Cost Verification 

This project is within cost.  Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900) 
appropriated $300 million General Fund to the Department of Corrections and Rehabilitation for 
capital outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  
Section 7050(a) of the Penal Code further provides that this appropriation may be used for the 
design and construction of dental and medication distribution and infrastructure improvements 
at state prison facilities. 
 
On September 13, 2013, the Board established the scope, cost, and schedule of this project, 
allocating $426,000 from this appropriation to complete preliminary plans.  On May 9, 2014, the 
Board took an action to approve preliminary plans and recognize revised project costs for this 
project in the amount of $4,160,000.  Subsequent to this action, on October 9, 2015, the 
Department of Finance approved working drawings and proceed to construction for this project 

CONSENT ITEMS 

CONSENT ITEMS 
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in the amount of $4,070,000, which is a decrease of $90,000.  This action would recognize 
these revised project costs, as detailed below.  

 
$ 4,160,000 total authorized project costs 

$ 4,070,000 total estimated project costs 

$ 4,160,000 project costs previously allocated: $147,000 preliminary plans, $201,000 working 
drawings, and $3,812,000 construction ($2,715,000 contract, $190,000 contingency, 
$303,000 A&E, $361,000 other project costs, and $243,000 agency retained items) 

$      90,000 project costs net decrease: a decrease of $62,000 working drawings and $28,000 
construction (an increase of $430,000 contract, $30,000 contingency, and $40,000 
other project costs, and a decrease of $303,000 A&E and $225,000 agency retained 
items) 

  
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on November 15, 2013, and the 
35-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 

Due diligence was completed for this facility in February 2014, and no issues that would 
adversely affect the beneficial use and quiet enjoyment of the project were identified.  
 
Project Schedule 

Approve preliminary plans  May 2014  
Complete working drawings  October 2015 
Start construction   October 2015  
Complete construction  April 2017 
 
 
Staff Recommendation: Recognize revised project costs. 
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CONSENT ITEM—6 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CENTRAL CALIFORNIA WOMEN’S FACILITY 
ENHANCED OUTPATIENT PROGRAM TREATMENT AND OFFICE SPACE 
MADERA COUNTY 
 
Authority: Sections 15819.40 (b) and (c) and 15819.401 - 15819.404 of the Government 

Code 
 
 
Consider recognizing a scope change 

 

 

STAFF ANALYSIS ITEM—6 

Department of Corrections and Rehabilitation 
Central California Women’s Facility 

Enhanced Outpatient Program Treatment and Office Space 
Madera County 

 

Action Requested 

If approved, the requested action would recognize a scope change. 
 

Scope Description 

This project is not within scope.  This project consists of design and construction of a new, 
approximately 7,100 square foot, single-story standalone mental health building on the Facility A 
yard at the Central California Women’s Facility (CCWF).  The new building does not include any 
new housing.  This building provides group therapy rooms, an interview room, an inmate-patient 
waiting/holding area, a custody station, administrative offices and support space, inmate and 
staff restrooms, and all necessary appurtenances.  This project also includes the installation of 
separation yard fencing to control inmate movement at the building, an approximately 
750 square foot group yard, and two new small management exercise yards.  In addition, the 
project includes site improvements to provide a fire lane to the new building, as well as new 
walkways and upgrades to existing walkways that will bring building paths into compliance with 
current disabled accessibility regulations. 
 
The Department of Corrections and Rehabilitation (CDCR) is requesting a scope change to 
remove construction of the two new small management exercise yards, which were included 
exclusively for use by Administrative Segregation Unit (ASU) inmates.  At the time of project 
establishment, CDCR anticipated needing two additional small management exercise yards to 
provide adequate space for CCWF’s ASU inmate population since the project included 
construction of 10 treatment space for ASU Enhanced Outpatient Program (ASU-EOP) inmates.  
However, this was done erroneously because the project was shifting 10 existing cells from 
regular ASU to ASU-EOP instead of adding new ASU capacity.  As such, the small 
management yards should never have been included in the project scope.   

CONSENT ITEMS 

CONSENT ITEMS 



-15- 
SPWB, December 11, 2015 Agenda w/Analysis 

 

 
The cost impact of this deductive scope change is a decrease of $20,000.  However, based on 
a revised estimate prepared in association with this scope change request, the total project cost 
remains at $7,846,000 because construction duration was extended by four months, driving 
additional costs to complete this project.  CDCR identified savings from earlier phases and is 
requesting to redirect within the existing authority to cover additional construction costs. 
 

On November 6, 2015, Finance notified the chairs of the Joint Legislative Budget, the Senate 
Appropriations, and Assembly Appropriations Committees of its intent to approve the scope 
change and to recommend the Board recognize it no sooner than 20 days from that date. 

 

Funding and Cost Verification 

This project is within cost.  On November 15, 2010, the Board took an action allocating 
$17,743,000 of the $900,419,000 lease revenue bond financing authority appropriated for 
medical, dental and mental health facilities in section 15819.403(a) of the Government Code to 
complete design and construction for this project.  On September 11, 2012, the Board took an 
action to revise the project scope and decrease authorized project costs by $7,268,000 to 
$10,475,000.  Subsequently on October 18, 2013, the Board took an action to further decrease 
authorized project costs to $7,846,000.  A revised cost estimate was prepared in association 
with this scope change request.  Based on this new estimate, the current total estimated project 
cost remains at $7,846,000, as described above. 
 

$     7,846,000 total authorized project costs 

$     7,846,000 total estimated project cost 

$     7,846,000 project costs previously allocated:  $1,123,000 preliminary plans, $662,000 
working drawings, and $6,013,000 construction ($4,453,000 contract, $223,000 
contingency, $160,000 A&E, $529,000 other project costs and $648,000 agency 
retained items) and $48,000 potential project savings 

$                0 net project cost change:  a decrease of $28,000 preliminary plans and $155,000 
working drawings, and an increase of $183,000 construction ($431,000 
contingency and $30,000 other project costs, and a decrease of $278,000 
agency retained items) 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on October 19, 2010, and the 
35-day statute of limitations expired without challenge. 
 

Real Estate Due Diligence 

A Summary of Conditions Letter for this project was completed on March 11, 2013, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of the project were 
identified. 
 

Project Schedule 

Approve preliminary plans  April 2013 
Complete working drawings  November 2013 
Start construction  November 2013 
Complete construction  October 2015 
 
 

Staff Recommendation: Recognize a scope change. 
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CONSENT ITEM—7 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
KERN VALLEY STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
KERN COUNTY 
 
Authority: Sections 15819.40(b) and (c) and 15819.401-15819.404 of the 

Government Code 
 
 
Consider recognizing revised project costs 

 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
Department of Corrections and Rehabilitation 

Kern Valley State Prison 
Health Care Facility Improvement Project 

Kern County 
 
Action Requested 
If approved, the requested action would recognize revised project costs. 
 
Scope Description 
This project is within scope.  The health care facility improvement project at Kern Valley State 
Prison (KVSP)  will support KVSP’s operation as a Basic institution as part of the California 
Department of Corrections and Rehabilitation Health Care Facility Improvement Program 
strategy to address statewide prison health care system deficiencies. The purpose of the health 
care facility improvements at KVSP is to remedy deficiencies in primary care, specialty care, 
pharmacy, laboratory, and Administrative Segregation Unit (ASU) clinic. 

 
KVSP is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population.  
 
This project includes primary care clinic renovations and additions to Facilities A, B, C, and D; a 
new ASU primary care clinic; and renovation to the central health services building. The primary 
care clinic renovations and additions at Facilities A, B, C and D will provide primary health care 
consultation and treatment consistent with the delivery of a Basic level of care. The renovated 
clinics will include lab draw stations to increase access to these services in an appropriate 
setting. The new ASU primary care clinic will provide separate clinical treatment space for the 
secure ASU population. The central health services renovation will provide an appropriately 
sized and equipped specialty exam room, an optical services room, Nursing/Office Technician 
workrooms, medication storage, and a telemedicine equipment storage room, as well as minor 
improvements to the existing pharmacy space. 
 
 

CONSENT ITEMS 
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Funding and Project Cost Verification 
This project is not within cost.  On March 14, 2014, the Board took an action allocating 
$15,397,000 of the $900,419,000 lease revenue bond authority appropriated for medical, dental, 
and mental health facilities in section 15819.403(a) of the Government Code to complete design 
and construction for this project.  Subsequent to this action, the Board approved preliminary 
plans, the use of Inmate Ward/Labor program, and an augmentation request, resulting in 
updated total project costs of $16,471,000.  A revised project estimate was prepared in 
association with the completion of working drawings, and the current total estimated project cost 
is $16,582,000, an increase of $111,000.  This increase is largely due to costs associated with 
additional site work and two extra restroom renovations to meet the Americans with Disabilities 
Act requirements. This action will recognize these revised project costs as detailed below. 
 
$ 16,471,000 total authorized project cost 

$ 16,582,000 total estimated project costs 

$ 16,471,000 project costs previously allocated: $766,000 preliminary plans, $842,000 
working drawings, and $14,863,000 construction ($9,633,000 contract, 
$578,000 contingency, $760,000 A&E, $1,053,000 other project costs, and 
$2,639,000 agency retained items) 

$      111,000 net project cost increase:  a decrease of $43,000 preliminary plans and 
$89,000 working drawings, and an increase of $243,000 construction 
($1,986,000 contract and $119,000 contingency, and a decrease of $404,000 
A&E, $523,000 other project costs and $935,000 agency retained items) 

  
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 25, 2014, and the 
35-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions letter covering the property impacted by this project was completed in 
July 2013, and no issues that would adversely affect the beneficial use and quiet enjoyment of 
this project were identified. 
 
Project Schedule 
Approve preliminary plans February 2015 
Complete working drawings December 2015  
Start construction December 2015   
Complete construction January 2017 
 
 
Staff Recommendation: Recognize revised project costs. 
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CONSENT ITEMS 

CONSENT ITEM—8 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JUVENILE PROJECT 
ALAMEDA COUNTY 
 
Authority: Sections 1970 – 1978 of the Welfare and Institutions Code 
 
 
Consider establishing scope, cost and schedule 

 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—8 
Department of Corrections and Rehabilitation 

Juvenile Project 
Alameda County 

 
Action Requested 
If approved, the requested action would establish the project scope, cost, and schedule. 

 
Scope Description 
This project consists of the design and construct of a new juvenile facility to replace the existing 
Camp Wilmont Sweeney located in the city of San Leandro on county-owned land.  The project 
includes demolition of the existing camp, construction of four housing buildings and three 
additional buildings for administration and staff, food service, recreation and programs. This new 
campus-style facility will house up to approximately 120 male and female youthful offenders. 
 
Housing will consist of one female and three male single-story, dormitory-style housing 
buildings.  One of the male housing buildings will also include eight single rooms.  The support 
areas within the housing buildings will contain staff workstations; private and group counseling 
rooms; multi-purpose and day rooms; laundry facilities; and outdoor recreation area.  
 
Three two-story buildings will provide space for administration; medical and counseling; library; 
classrooms; vocational labs; training; kitchen; multi-purpose and group visitation room; indoor 
full-size basketball court; and maintenance and warehouse space. The project will provide 
outdoor space for one full-size and three half-size basketball courts, event space, small play 
courts, multi-purpose playing field, amphitheater, kitchen and flower gardens, and storage. 
 
This project will also include, but is not limited to, electrical; plumbing; mechanical; heating, 
ventilation, and air conditioning; security; fire protection systems; communications; network and 
data infrastructure; site and fire access roads; new staff and visitor parking with area 
improvements; and perimeter security, as well as other necessary appurtenances.  
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Funding and Project Cost Verification 
Section 1973 of the Welfare and Institutions Code (SB 81) appropriates $300,000,000 lease 
revenue bond authority to partially finance the construction of local youthful offender 
rehabilitative facilities.  Award of this funding to individual counties is administered through the 
Board of State and Community Corrections (BSCC) through a competitive bidding process. The 
BSCC has conditionally awarded $35,000,000 from this appropriation to Alameda County for 
this project.  All of the acquisition/study, design and any construction costs in addition to this 
award amount will be paid by the county. This action would allocate $35,000,000 from this 
appropriation to complete construction of this project. 
 

$65,340,000 total estimated project cost 

$35,000,000 state costs to be allocated: design-build ($35,000,000 contract) 

$30,340,000 local costs to be allocated: $45,000 acquisition/study, $3,785,000 
performance criteria, and $26,510,000 design-build ($12,618,000 contract, 
$4,762,000 contingency, $379,000 A&E, $6,075,000 other project costs 
and $2,676,000 agency retained items) 
 

CEQA 
Environmental review for this project is currently underway, and the appropriate CEQA 
documentation will be completed prior to seeking approval of performance criteria. 

 
Real Estate Due Diligence 
Real estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of performance criteria. 
 
Project Schedule 
Approve performance criteria  May 2016 
Start construction   November 2016 
Complete construction  July 2019 

 
 

Staff Recommendation: Establish scope, cost, and schedule. 
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CONSENT ITEM—9 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 
ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT 
SACRAMENTO COUNTY 
 
Authority: Sections 15820.92 – 15820.926 of the Government Code 
 
 
Consider recognizing: 
 

a) a scope change  
 

b) revised project costs 

 

 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—9 
Board of State and Community Corrections 

Adult Local Criminal Justice Facilities Project 
Sacramento County 

 
Action Requested 
If approved, the requested action would recognize a scope change and revised project 
costs. 
 
Scope Description 
This project is not within scope.  As established by the Board, this project will design and 
construct two new buildings adjacent to the existing jail on county-owned land in the city of Elk 
Grove.  The new buildings will provide approximately 83,000 square feet of space for housing, 
treatment, support, and food services space.  The project will also include a kitchen; a parking 
lot; and intake/release, central control, and warehouse and maintenance space.  
  
The Board of State and Community Corrections, on behalf of the county, is requesting a scope 
change to design and construct a total of 7 new buildings and increase the total size of the 
project to approximately 116,000 square feet of space.  The education building will include a 
culinary arts room, classrooms, and support space.  The support building will include food 
services, warehouse, laundry, and maintenance space.  The medical and intake building will 
provide approximately 26 medical/mental health special needs beds and include a pharmacy, a 
medical clinic and infirmary, and intake and release space.  This revised scope will also include 
a vocational shop building, a guard house, a central control building, and a water treatment 
building.  The project will also provide a new water well and expand the parking lot. 

CONSENT ITEMS 
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This project will also include, but is not limited to, site utilities, water distribution and 
infrastructure; security fencing; electrical; plumbing; mechanical; computerized heating, 
ventilation, and air conditioning; security; low voltage; emergency power; fire protection 
systems; and all necessary appurtenances. 
 
On November 20, 2015, the Department of Finance notified the chairs of the Joint Legislative 
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to 
approve this scope change, and the 20-day notice period will expire on December 10, 2015.  
Staff recommends approval of this item contingent upon receiving no adverse comments. 
 
Funding and Project Cost Verification 
This project is not within cost.  On December 12, 2014, the Board established the scope, 
cost, and schedule of this project, allocating $56,432,000 of the $509,060,000 lease revenue 
bond financing authority appropriated in section 15820.922 of the Government Code to partially 
finance the design and construction of this project.  At the time of establishment, the total 
estimated project cost was $62,894,000.  On June 10, 2015, the Board of State and Community 
Corrections took an action to approve an additional funding award of $23,568,000 for this 
project, for a new total award amount of $80,000,000.  All of the acquisition/study costs and any 
design and construction costs in addition to this amount will be paid by the county.  The new 
total estimated project cost is $89,210,000, which is an increase of $26,316,000.   
 

$62,894,000 
 

$89,210,000 

total authorized project cost 

total estimated project cost 

$56,432,000 state costs previously allocated: $1,040,000 preliminary plans, $2,195,000 
working drawings, and $53,197,000 construction ($45,625,000 contract, 
$2,804,000 contingency, $404,000 A&E, $1,069,000 agency retained 
items, and $3,295,000 other project costs) 

$23,568,000 state costs net increase: a decrease of $215,000 preliminary plans and an 
increase of $2,272,000 working drawings and $21,511,000 construction (an 
increase of $16,731,000 contract, $3,691,000 contingency, $1,495,000 
A&E, and $31,000 agency retained items, and a decrease of $437,000 
other project costs) 

$6,462,000 local costs previously allocated: $699,000 acquisition, $443,000 preliminary 
plans, $1,718,000 working drawings, and $3,602,000 construction 
($1,100,000 contract, $1,090,000 A&E, and $1,412,000 other project costs) 

$2,748,000 local costs net increase: an increase of $562,000 acquisition and $262,000 
preliminary plans, a decrease of $993,000 working drawings, and an 
increase of $2,917,000 construction (an increase of $1,498,000 contract 
and $2,509,000 other project costs, and a decrease of $1,090,000 A&E) 

CEQA 
Environmental review for this project is currently underway and the appropriate CEQA 
documentation will be completed prior to seeking approval of preliminary plans. 
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Real Estate Due Diligence 
Real estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of preliminary plans.  
 
Project Schedule 
Approve preliminary plans   January 2016 
Complete working drawings   May 2016 
Start construction     August 2016 
Complete construction     August 2018 
 
 
Staff Recommendation: Recognize a scope change and revised project costs. 
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CONSENT ITEM—10 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 
ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT 
STANISLAUS COUNTY 
 
Authority: Sections 15820.92 – 15820.926 of the Government Code 
 
 
Consider approving performance criteria 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—10 
Board of State and Community Corrections 

Adult Local Criminal Justice Facilities Project 
Stanislaus County 

 
Action Requested 
If approved, the requested action would approve performance criteria. 
 
Scope Description 
This project is within scope.  This project will design and construct a new, approximately 
56,000 square foot Reentry and Enhanced Alternatives to Custody Training Center consisting of 
two buildings adjacent to an existing jail.  The project will be constructed on county-owned land 
at the Stanislaus County Public Safety Center in the City of Ceres.   
 
The administration area will include a lobby; a multipurpose room; interview rooms; and 
medical, intake/release, storage, administrative, and support space.  The housing area will 
provide approximately 288 beds in transitional housing units and will include day rooms; 
classrooms; a retherm kitchen; a security control center; and medical examination, video 
visitation, storage, and support space.  This project will also provide outdoor recreation and 
programs space. 
 
The project will also include, but is not limited to, electrical; plumbing; mechanical; computerized 
heating, ventilation, and air conditioning; security; and fire protection systems; as well as 
security fencing, additional staff and visitor parking, and all necessary appurtenances.  This 
project will be dependent on the adjacent, existing jail for several core operational components, 
including main kitchen; laundry; offender intake, release, and transportation; and staff support 
services. 
 
Funding and Project Cost Verification 
This project is within cost.  Section 15820.922 of the Government Code (SB 1022) 
appropriates $509,060,000 lease revenue bond financing authority to partially finance the 
design and construction of adult local criminal justice facilities.  Award of this funding to 
individual counties is administered through the Board of State and Community Corrections 
(BSCC).  The BSCC has conditionally awarded $40,000,000 from this appropriation to 

CONSENT ITEMS 
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Stanislaus County for this project.  All of the acquisition/study and any design and construction 
costs in addition to this award amount will be paid by the county.  
 
On August 13, 2014, the Board established the scope, cost, and schedule of this project, 
allocating $40,000,000 of the $509,060,000 lease revenue bond financing authority 
appropriated in section 15820.922 of the Government Code to partially finance the design and 
construction of this project.  At the time of establishment, the total estimated project cost was 
$44,695,000.  Subsequent to that action, a new project cost estimate was prepared in 
association with the completion of performance criteria, but the current total estimated project 
cost remained the same. 
 

$44,695,000 total authorized project costs 

$44,695,000 total estimated project costs 

$40,000,000 state costs previously allocated: $1,359,000 performance criteria and 
$38,641,000 design-build ($32,550,000 contract, $3,255,000 contingency, 
$281,000 A&E, $524,000 other project costs, and $2,031,000 agency 
retained items) 

$4,695,000 local costs previously allocated: $587,000 study, $843,000 performance 
criteria, and $3,265,000 design-build ($125,000 A&E and $3,140,000 other 
project costs) 

 
CEQA 
A Notice of Exemption was filed with the County Clerk on October 16, 2013, and the 35-day 
statute of limitations expired without challenge.  
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed on November 24, 2015, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of the project were 
identified. 
 
Project Schedule 
Approve performance criteria   December 2015 
Start construction     April 2016 
Complete construction    February 2018 
 
 
Staff Recommendation: Approve performance criteria. 
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CONSENT ITEMS 

CONSENT ITEM—11 

DEPARTMENT OF GENERAL SERVICES (7760) 
EMPLOYMENT DEVELOPMENT DEPARTMENT (7100) 
CRENSHAW BOULEVARD BUILDING 
LOS ANGELES COUNTY 
DGS Parcel No. 10839 
 
Authority: Chapters 10 and 11, Statutes of 2015, Item 7100-301-0001 (1) 
 
 
Consider authorizing acquisition by exercising a lease-purchase option 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—11 
Employment Development Department 

Crenshaw Boulevard Building 
Los Angeles County 

 
Action Requested 
If approved, the requested action would authorize acquisition by exercising a 
lease-purchase option. 
 
Background 
The Department of General Services (DGS) currently leases (Lease) property, including a 
building and other improvements located thereon, located at 5401 Crenshaw Boulevard, 
Los Angeles (Property).  The building consists of approximately 27,000 square feet and the 
other associated improvements include a parking area with 119 spaces.  The Lease contains a 
20-year term commencing on February 1, 1996 and ending on January 31, 2016.  The rental 
schedule is structured to amortize the cost of the Property over the term of the Lease.  The 
Lease also provides a lease-purchase option to acquire the Property on or after 
January 31, 2016, for the purchase price of one dollar ($1.00).  The terms of the Lease require 
legislative authority to convert the Lease to a lease-purchase in order to exercise the option to 
acquire the Property.  Legislative authority was obtained in the Budget Act 
of 2015 (Item 7100-301-0001 (1), Chapters 10 and 11, Statutes of 2015) that appropriates 
$1,000, effectively converts the Lease to a lease-purchase, and provides authority to exercise 
the option to acquire the Property consistent with the terms of the Lease. 
 
Lessor has notified the state that it does not believe the Budget Act of 2015 provides the 
requisite authority as required by the Lease.  Notwithstanding, the state contends that it has 
complied with the Lease terms and is continuing its efforts to exercise the option to acquire the 
Property for the purchase price of one dollar ($1.00). 
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The Employment Development Department (EDD) has occupied the Property since 1996.  
Exercising the option to acquire the Property for a purchase price of one dollar ($1.00) would 
complete the state’s purchase of the Property and enable the state to realize the value of the 
equity payments made to-date under the Lease.  The acquisition would also reduce EDD’s 
annual operating costs by over $900,000 per year in monthly rental expenditures following close 
of escrow.  In addition, two EDD programs (Tax Collections and Workforce Investment Act) will 
benefit by remaining on the Property and continuing to provide vital services to the community. 
 
The Lease requires the lessor, upon the state’s election to exercise the lease-purchase option, 
to convey the Property by grant deed in fee simple, free and clear of all liens, encumbrances, 
easements, or any other title exception save and except public utility easements and matters 
which may be acceptable to the state. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on September 23, 2015 and the 
35-day statute of limitations period expired without challenge. 
 
Project Schedule 
 
Close of escrow:  On or after January 31, 2016 
 
Condition of Property 
On December 18, 2014, DGS visited the Property, located at the southwest corner of Crenshaw 
Boulevard and 54th Street in the City of Los Angeles, Los Angeles County, California.  The 
Property consists of six parcels totaling approximately 1.55 acres (Site). 
 
The Site is located in an urban setting in Los Angeles, bounded on the west by residential 
development, to the south by commercial retail development, 54th Street to the north, and 
Crenshaw Boulevard to the east.  The Site is developed with an approximately 27,000 square 
foot, one-story office building, constructed in 1995.  The building has an adjacent paved parking 
area and drive aisle on the north side of the building.  DGS completed a pedestrian survey of 
the Site and no obvious signs of potential contamination were observed on Site.  However, DGS 
recommended a Phase I Environmental Site Assessment (ESA) of the Site and commissioned 
Avocet Environmental, Inc. (Avocet) to conduct that assessment. 
 
Phase I Environmental Site Assessment 
 
The Phase I ESA was completed by Avocet in December 2015.  The resulting report prepared 
by Avocet noted some environmental concerns associated with the Site. 
 
Site historic documents indicate that (1) a former automotive service station with six 
underground storage tanks, (2) a former auto repair station, (3) a former paint storage area, and 
(4) a former dry cleaners occupied the Site from the 1920s to possibly the 1990s.  
Documentation indicates that subsurface soils were impacted with petroleum hydrocarbons and 
remedial excavation occurred during redevelopment.  In 1995, the Los Angeles Fire District 
issued a No Further Action letter addressing the underground storage tanks and subsurface 
contamination removal at the Site.  However, the ESA reports that there is limited information 
available regarding the extent of contamination, investigation, other remediation, and possible 
presence of residual contamination, if any, at the Site. 
 
Business records show that a former drycleaners located south of the Site operated from 2001 
through 2005.  The report indicates that the dry cleaning business may also have operated at 
times other than during those years.  Operation details such as whether or not the business 
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handled or used potentially hazardous substances could not be determined from the now vacant 
business and business records.  There were no obvious signs of potential contamination based 
on inspection from public areas of the vacant dry cleaning business.  However, given the nature 
of many dry cleaning businesses, it is possible that hazardous substances were stored and 
used. 
 
Avocet recommends performing a Phase II ESA of the Site.  Investigation activities would 
include a geophysical survey and subsurface investigation including borings of the Site, likely 
through the floor of the existing building.  However, it appears the lessor may not allow borings 
at this time.  Given the level of risk identified, the state’s occupancy of the Site for the past 
20 years, the necessary timing required by the Lease for exercising the lease-purchase option, 
and the state’s existing investment in the Property we recommend proceeding with acquisition 
of the Property without a Phase II ESA.  Based on the circumstances of this specific acquisition, 
the need for further environmental assessment of the Site can be determined after the state 
acquires the Property. 
 
Building Assessment 
DGS Architectural and Engineering staff performed a Site observation evaluating the existing 
building systems, materials, and overall condition of the leased building, currently occupied by 
EDD.  The building remains relatively unchanged since completion of original construction and 
has no apparent major deficiencies.  Only general maintenance and repair improvements are 
required to update the building for current code requirements and ensure the ongoing 
serviceable life of the building.  These improvements fall under two general categories: 
(1) external site improvements, which includes maintenance and repair to the parking area, 
drainage gutters, landscaping (to make it drought-friendly), and roofing components, and 
(2) accessibility path improvements, which include ensuring the path of travel through the 
parking lot and on sidewalks is navigable; updating building plumbing, restrooms, and water 
fixtures; and refurbishing doors and hardware. 
 
Seismic Safety Assessment 
A seismic evaluation was performed to identify potential building deficiencies and to determine if 
the building requires rehabilitation in order to meet the requirements of the California Building 
Code.  The seismic evaluation found no apparent major deficiencies that would require 
significant structural work in order to comply with the requirements of the building code.  The 
only recommended repairs identified are limited to general maintenance work, such as, securing 
items taller than six feet to prevent tipping during a seismic event and limited repainting and 
refinishing. 
 
Other 

 This acquisition conforms to state planning priorities outlined in section 65041.1 of the 
Government Code by promoting urban infill. 

 
 
Staff Recommendation: Authorize acquisition by exercising a lease-purchase option. 
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CONSENT ITEM—12 
DEPARTMENT OF GENERAL SERVICES (7760) 
CENTRAL PLANT RENOVATION PROJECT 
SACRAMENTO, SACRAMENTO COUNTY 
 
Authority: Chapter 157, Statutes of 2003, Item 1760-301-0660(1), 

     as reappropriated by the Budget Acts of 2005 and 2007 
Chapter 171, Statutes of 2007, Item 1760-301-0660(1) 
     as reappropriated by the Budget Acts of 2012 and 2013. 

 
 
Consider recognizing a scope change 
 
 
 
 

ITEM PULLED 
 
 

CONSENT ITEMS 
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CONSENT ITEM—13 
MILITARY DEPARTMENT (8940) 
CONSOLIDATED HEADQUARTERS COMPLEX 
SACRAMENTO COUNTY  
DGS Parcel No. 10437 
 
Authority: Chapters 10 and 11, Statutes of 2015, Item 8940-301-0001(2) 
 
Consider authorizing acquisition by exercising a Purchase Option. 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—13 
Military Department 

Consolidated Headquarters Complex 
Sacramento County 

 
Action Requested 
If approved, the requested action will authorize acquisition by exercising a Purchase 
Option. 
 
Scope Description 
This project is within scope.  In June, 2008, the state, through the California Military 
Department (Military) and Department of General Services (DGS), entered into an Option, 
Purchase, and Sale Agreement for approximately 30 acres of land located at the southwest 
corner of Airpark Drive and Bear Hollow Drive in the Mather Field area of Sacramento County 
with Elliott Homes, Inc. (Elliott).  The parcel was intended to serve as the site for a new National 
Guard headquarters facility with an approximately 238,000 square feet (sf) consolidated 
headquarters building, a 25,000 square foot (sf) armory, and a 22,600 sf storage facility.  
Together these buildings will make up the Military’s Consolidated Headquarters Complex for the 
State of California.  The new complex will meet the federal security requirements for 
Department of Defense structures, including Anti-Terrorism/Force Protection requirements. 
 
History of the Purchase Option: 
The 2006 Budget Act authorized the state to acquire a purchase option to reserve, for no less 
than two years, the right to purchase the subject property.  This option was acquired by the 
state for four years (years 1-4) from June 25, 2008 to June 26, 2012, under the following terms: 
 
• A total cost not to exceed $550,000, with the state to provide $175,000 for the first year 

of the option, and $125,000 for each of the three following years. 
• One-half the option payment would be credited towards the property’s purchase price of 

$10,455,000.  This price was based upon a DGS-approved appraisal of the developable 
30 acres and was within market parameters. 

• If the state terminated the option, the option payment for the time period paid up until 
that point would be retained by the property owner and not subject to proration.  In 
addition, the state would not be required to make any further annual option payments. 
 

CONSENT ITEMS 
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On December 2, 2009, the state entered into the First Amendment to Option, Purchase, and 
Sale Agreement (First Amendment).  Under the terms of the First Amendment, Elliott Homes 
agreed to complete a lot line adjustment to Lots 1 and 2, to eliminate the private street, road 
maintenance agreement, and reciprocal vehicle access, as identified in Exhibit B-1.  The First 
Amendment requires the adjustment be completed upon the state’s execution and delivery of a 
written exercise of option, and prior to the close of Escrow.  
 
On June 26, 2012, the state entered into the Second Amendment to Option, Purchase and Sale 
Agreement.  During the four year term of the original purchase option, Military was unable to 
secure federal funds, and as a result, the design phase of the project was delayed.  Therefore, 
the purchase option was extended for four additional years, and is set to expire on June 30, 
2016.  The terms of the amended and extended purchase option allowed the state to reserve 
the property for up to four additional years (years 5-8) through June 30, 2016, at reduced pricing 
reflecting the market downturn during 2008 and 2012.  Throughout the extended option period, 
the property owner remained responsible for maintaining the property.  The elements of the 
original option remained unchanged with the following exceptions:   
 
• The purchase price changed from $10,455,000 in years 1-4 to $7,840,000 in years 5 and 

6, $8,494,200 in year 7 and $9,147,600 in year 8.  
 
• The option term was extended to reflect a maximum of 4 annual periods at a total cost 

not to exceed $500,000, with the state providing $125,000 for each year of the extended 
option. 

 
• One-half the option payments from years 1-4, representing $275,000 out of $550,000, 

would be available as a credit towards the property’s purchase price if the option had 
been exercised prior to June 30, 2014 (the end of option year 6). 

 
• Option payments for years 5 and 6 are available as a 100% credit and years 7 and 8 as 

a 50% credit, towards the property’s purchase price.  
 
• In compliance with the terms of the original option agreement, the state and the 

developer worked with the City of Rancho Cordova to remove Zinfandel Development 
Agreements from the property upon acquisition by the state within the option period.   On 
January 11, 2010 the City of Rancho Cordova adopted an ordinance to that effect, and 
executed recordable documents to amend the agreements (the original documents are 
currently held in the state’s Escrow).  The documents will be concurrently recorded with 
the deed transferring the title of the property to the state at the close of Escrow. 

 
Funding and Cost Verification 
This project is within cost.  Chapter 10 and 11, Statutes of 2015, Item 8940-301-0001(2) 
provides $8,831,000 General Fund for the acquisition phase (includes: $9,147,600 for the 
purchase price, $3,000 for Escrow cost, $5,264 for Title Insurance, and $50,000 for staff costs, 
less $375,000 in option payment credits).  The Property is being acquired with the funds available 
and in accordance with legislative intent 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on December 3, 2007, and the 
35-day statutes of limitation expired on January 6, 2008, without challenge. 
 
Project Schedule:  
The anticipated close of escrow is January 2016.  
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Other: 

 The property is vacant and no relocation assistance is involved with this project. 

 There is no implied dedication applicable to this property. 

 The Military Department is not aware of any pending lawsuits concerning the property.   

 The Department of Transportation, Division of Aeronautics has provisionally approved the 
site for the proposed project subject to the Military Department’s commitment “to comply 
with all rules and guidelines related to construction of facilities in or near aviation safety 
zones.” 
 

 
Staff Recommendation: Authorize acquisition by exercising a Purchase Option. 
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ACTION ITEMS 

 

ACTION ITEM—1 
CALIFORNIA HIGH SPEED RAIL AUTHORITY (2665) 
VARIOUS COUNTIES 
 
Consider approving and adopting a new resolution as follows: 
 

 Resolution of the State Public Works Board (Board) Authorizing the Delegation of Certain 
Functions and Approvals to Staff Related Specifically to the High Speed Rail project. 

 

ACTION ITEMS 

 

STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Various Counties 

 

Action Requested 

If approved, the resolution would expand the delegations of the duly designated 

Executive Director and the duly designated Deputy Directors of the Board related to the 

High Speed Rail Project. 

Under the Property Acquisition Law (Government Code section 15850 et seq.) real property for 
the High Speed Rail Project is acquired by the Board.  And pursuant to Government Code 
section 15770.2, the Board has the authority to delegate to one or more of its members, to any 
other official or employee of the Board, any powers and duties it may deem proper.  The Board 
has previously delegated the acquisition of real property needed for the High Speed Rail Project 
and the execution of certain acquisition contracts to certain Board official.  This resolution would 
expand those delegations to include the following: 
 

 The authority to make minor, non-substantive changes to all contracts, including any 
necessary certificates or other related documents, for acquisition of property for the High 
Speed Rail Project, under certain conditions; and, 

 The authority to approve litigation settlements, including all settlement documents, 
stipulations, and any other court documents related to the acquisition of property for the 
High Speed Rail Project, under certain conditions. 
 
 

Staff Recommendation: Approve the adoption of a resolution authorizing the 

delegation of certain functions and approvals to Board staff for the High Speed Rail 

Project. 
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ACTION ITEMS 

 
 

ACTION ITEM—2 
 

HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
FRESNO COUNTY 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
 Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
 Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
 
Consider authorizing site selection of three assessors parcels in full or in part: 
 

Exhibit A of Action Item 2 

Fresno County 

High Speed Rail Authority 
Parcel Number 

Assessor Parcel Number (APN)  

FB-10-0136 467-061-20 

FB-10-0137 467-062-10 

FB-10-0219 479-140-08 

 
 
 

 

ACTION ITEMS 

STAFF ANALYSIS ITEM—2 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Fresno County 

Action Requested 
If approved, the requested action would authorize site selection of three assessors 
parcels in full or in part. 
 
Scope Description 
This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 120 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, 
construction of a bridge over the San Joaquin River, several grade separations, two viaducts 
and the acquisition of approximately 1,300 parcels.  The IOS-1 is the first construction phase of 
the High Speed Train System (HSTS).  The HSTS consists of Phase 1, which would provide 
520 miles of the HSTS extending from San Francisco to Los Angeles/Anaheim, and Phase 2, 
which would extend the system to Sacramento and San Diego. 
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Funding and Cost Verification 
This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction 
Fund for the IOS-1.  In addition, Health and Safety Code section 39719 (b)(2) appropriates 25 
percent of the annual proceeds of the Greenhouse Gas Reduction Fund for the Phase I Blended 
System and Health and Safety Code section 39719.1 authorizes repayment of a $400 million 
General Fund loan from the Greenhouse Gas Reduction Fund for the Phase I Blended System.  
The IOS-1 is a component of the Phase I Blended System. 
 
Background 
To date, the Board has site-selected approximately 1,300 parcels comprising approximately 120 
miles from Madera to near Bakersfield.  This total does not reflect properties associated with 
Right-of-Way transfer agreements with local government. 
 
Site selection for the three properties listed in Exhibit A of this item includes two parcels that are 
necessary to complete improvements to Fresno Street and one parcel of excess land 
associated with a property that is needed for the HSTS.   
 
For these properties, the CEQA and NEPA processes were completed in 2012.  Consistent with 
corridor based projects, minimal real estate due diligence has occurred to date as the alignment 
determines which properties must be acquired and any abatement or title issues will be resolved 
during or shortly after acquisition.   
 
Staff Recommendation: Authorize site selection of three assessors parcels in full or 

in part. 
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ACTION ITEMS 

ACTION ITEM—3 
DEPARTMENT OF PARKS AND RECREATION (3790) 
LOS ANGELES STATE HISTORIC PARK, PLANNING & PHASE I BUILD-OUT 
LOS ANGELES COUNTY 
 
Authority: Chapter 106, Statutes of 2001, Item 3790-301-0005 (30.92) 

Chapter 106, Statutes of 2001, Item 3790-301-0005 (31) Reimbursements 
Chapter 47 and 48, Statutes of 2006, Item 3790-301-0005 (3.5), 

as reappropriated by the Budget Act of 2007 
Chapter 171, Statutes of 2007, Item 3790-301-6051 (3.5) 

as reappropriated by the Budget Act of 2011 
Chapter 1, Statutes of 2009, Item 3790-301-6051 (11) 

as reappropriated by the Budget Act of 2012 
Chapter 20, Statutes of 2013, Item 3790-301-6051 (2) 

 
 

Consider approving an augmentation contingent upon the expiration of the Joint 
Legislative Budget Committee review period  

$5,586,000 
 (8.4 percent total project) 
 (11.1 percent cumulative) 
 
 
 
 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—3 

Department of Parks and Recreation 
Los Angeles State Historic Park, Planning & Phase I Build-Out 

Los Angeles County 
 

Action Requested 
If approved, the requested action would approve an augmentation contingent upon the 
expiration of the Joint Legislative Budget Committee review period. 

 
Scope Description 
This project is within scope.  This project will acquire and develop the 32-acre parcel known 
as Cornfields located along the Los Angeles River.  The project scope consists of site 
improvements and visitor-use amenities, including site access and associated parking, site 
infrastructure, utilities, restrooms, interpretive elements, and other facilities.  The project will 
result in facilities and infrastructure that will provide opportunities for public use, as well as 
venues for revenue-generating special events. 
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Funding and Project Cost Verification 
This project is not within cost.  A total of $66.8 million General Obligation bond funds has 
been appropriated for this project, including $33.5 million for acquisition, $1.9 million for 
immediate public use improvements, $1.3 million for schematic design from Proposition 12 
funds, and $5.9 million for preliminary plans, $3.4 million for working drawings, and $20.8 million 
for construction and equipment from Proposition 84 funds.   
   
The construction contract, awarded in February 2014, resulted in bid savings of $2.8 million and 
construction commenced in April 2014.  The contractor encountered unanticipated 
contaminated soil conditions early in construction.  The Department of Parks and Recreation 
(Parks) immediately contracted with a geotechnical consultant to take additional soil samples to 
validate the contractor’s claim, and the Department of Toxic Substances Control (DTSC) was 
notified.  The geotechnical consultant subsequently performed extensive testing throughout the 
site and developed a cleanup plan.  Parks contracted with DTSC to review the test results, 
affirm the proposed cleanup plan, and monitor the soil remediation work.   
 
To support the ongoing remediation efforts, the State Public Works Board (Board) approved an 
increase within appropriation of $2.4 million in October 2014, with the understanding that 
additional funding would be requested at a later date.  In July 2015, an additional $2.3 million 
was approved by the Board, which Parks anticipated would cover the balance of the 
remediation efforts.  However, between July and September 2015, the contamination in the 
areas identified for remediation was more extensive than originally anticipated. It was 
determined that a total of $5.6 million in additional funding would be needed now to complete 
the majority of the project.  This requested amount does not include funds to remediate a 
number of hot spots located in a small section in the northern-end of the park, that will be 
isolated and left as-is without affecting visitors’ use of the park.  Additional funds may be 
requested in the future after plans to address the hot spots are developed. 
 
Parks acknowledges it underestimated the balance of remediation work in its previous 
augmentation request.  To minimize such risks going forward, Parks’ geotechnical consultant 
has conducted more robust testing of the remaining soil within the project area to determine the 
location, depth and severity of the contaminated material (quantity and toxicity).  The estimated 
costs included in this request to treat and dispose of this toxic soil is based on unit costs from 
similar work already completed.   
 
Finally, Parks is coordinating with DTSC and the Attorney General’s Office to investigate and 
evaluate options for seeking cost recovery from various potentially responsible parties.  Parks 
has extensive data and documentation regarding the condition of the site that will be useful in 
these efforts. Parks will seek to recover the full amount of the remediation costs: $10 million for 
soil that has been excavated, and the amount needed for the remaining hot spots (currently 
estimated to be $1.25 million).   
 
On November 24, 2015, Finance notified the chairs of the Joint Legislative Budget, the Senate 
Appropriations, and Assembly Appropriations Committees of its intent to approve the 
augmentation of this project and the 20-day notice period will expire on December 14, 2015.  
Staff recommends recognizing this augmentation contingent upon expiration of this legislative 
review period.  
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$68,623,000 total authorized project cost 
 

$72,737,000 total estimated project cost 
 

$67,151,000 project costs previously allocated: $33,600,000 acquisition, $1,900,000 
immediate public use improvements, $1,265,000 studies, $5,854,000 preliminary 
plans, $1,883,000 working drawings, $22,599,000 construction ($19,625,000 
contract, $454,000 contingency, $2,110,000 A&E costs, and $410,000 agency 
retained), and $50,000 equipment  
 

$1,472,000 project savings: working drawings  
 

$5,586,000 requested increase: construction ($4,731,000 contract, $392,000 contingency, 
and $463,000 A&E costs) 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 8, 2012, and the      
30-day statute of limitations expired without challenge. 

 
Real Estate Due Diligence 
Parks has conducted due diligence for this project and no issues that would adversely affect the 
beneficial use and quiet enjoyment of the project were identified. 
 
Project Schedule 
Approve preliminary plans May 2012 
Complete working drawings October 2013 
Start construction February 2014 
Complete construction April 2016 
 
 
Staff Recommendation: Approve augmentation contingent upon the expiration of the 
Joint Legislative Budget Committee review period. 
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OTHER BUSINESS 

OTHER BUSINESS—1 

 
RESOLUTION OF THE STATE PUBLIC WORKS BOARD AUTHORIZING THE DELEGATION 
OF CERTAIN FUNCTIONS AND APPROVALS TO STAFF  
 
Consider the adoption of a resolution authorizing the delegation of certain functions and 
approvals to staff, which would replace a prior resolution approved August 8, 2008 authorizing 
the delegation of similar actions, to ensure administrative efficiencies. 
 

ITEM PULLED 
 
 

REPORTABLES 

 

To be presented at the meeting. 
 


